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1. Contract  F33657-99-C-0021 is hereby modified as follows:

a.  Pursuant to FAR 52.232-18, "Availability of Funds," and 52.232-22 "Limitation of Funds,"
provide incremental funding  for CLINs 0009, 0010,  0012, 0013 and 0014.

b.  Pursuant to FAR 52.243-2, "Changes, Cost Reimbursement":

1)  Increase the CLIN value for CLIN 0011 to include purchases of fire suits, security
barrers, and radios.  Increase obligation amount by $223,178

2)  Establish CLIN 0052 in the amount of $83,082.  Funds in the amount of $73,761 are
obligated through ACRN AV.  Funds in the amount of $9,321, inadvertantly obligated against CLIN
001202, are transferred to this CLIN.

c.  Pursuant to FAR 52.232-22 "Limitation of Funds," transfer excess funds from CLIN 0049 to
backfill funds transferred from CLIN 001202 to CLIN 005202    The reamining $2,375 necessary to fully
fund CLIN 0012 are obligated as incremental funding.

2.  As a result of paragraph 1, the contract is specifically modified as follows:

a.  SECTION  B -  SUPPLIES OR SERVICES:

Qty Unit Price
ITEM                 SUPPLIES OR SERVICES                             Purch Unit                     Total Item Amount

0009 CLIN Change
 +$0.00

Noun: OPERATIONS AND MAINTENANCE (EXCEPT SECURITY
GUARD FORCE SERVICES)(OPTION 3)

Total Item Amount:  $7,177,979.00
ACRN:  9
Contract type:  M - FIXED PRICE AWARD FEE
Completion Date:  30 JUN 2002
Descriptive Data:
The Contractor shall perform Operations and Maintenance Services except Security
Guard Force Services at Air Force Plant (AFP) 42, Palmdale California in accordance
with the PWS, Sections C-A through C-E and Section C-1 as it applies to Sections C-A
through C-E, dated 7 Mar 01, attached hereto as ATCH NR 1, Section J.  Except as
otherwise provided under this contract, the Contractor shall furnish all necessary
materials, facilities, personnel, and services to accomplish the required work.  The
Contractor shall accomplish Plant Clearance Actions of Government Furnished Property
(GFP) as directed by the Contracting Officer (CO).  The price set forth above shall be
paid to the Contractor in equal semi-monthly payments upon submission of invoices,
less any amount withheld by the CO.  The work shall cover the period of 0001 hours
Pacific Time (PT), 1 Jul 01 through 2400 hours PT, 30 Jun 02.  Pursuant to Section I,
FAR Clause 52.232-18, Availability of Funds,"the amount of funds obligated on this
item is $6,270,196.00 for work through approximately 15 May 02.  Pursuant to
Section I, DFARS Clause 252.232-7007 Limitation of Government Obligation, this effort
may be incrementally funded.
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Qty Unit Price
ITEM                 SUPPLIES OR SERVICES                             Purch Unit                     Total Item Amount

000903 CLIN Change
Noun: Funding Info Only
ACRN:  AS +$1,832,997.00
Descriptive Data:
InfoSubline 000903 has been increased in the amount of $1,832,997.00 establishing a
revised total funding of $3,025,356.00

0010 CLIN Change
 +$0.00

Noun: OPERATION AND MAINTENANCE-SECURITY GUARD
FORCE SERVICES (OPTION 4)

Total Item Amount:  $2,985,608.00
ACRN:  9
Contract type:  M - FIXED PRICE AWARD FEE
Completion Date:  30 JUN 2002
Descriptive Data:
The Contractor shall perform Operations and Maintenance-Security Guard Force
Services at Air Force Plant (AFP) 42, Palmdale California in accordance with the PWS,
Section C-F and Section C-1 as it applies to Section C-F, dated 7 Mar 01, attached
hereto as ATCH NR 1, Section J.  Except as otherwise provided under this contract, the
Contractor shall furnish all necessary materials, facilities, personnel, and services to
accomplish the required work.  The Contractor shall accomplish Plant Clearance Actions
of Government Furnished Property (GFP) as directed by the Contracting Officer (CO).
The price set forth above shall be paid to the Contractor in equal semi-monthly
payments upon submission of invoices, less any amount withheld by the CO.  The work
shall cover the period of 0001 hours Pacific Time (PT), 1 Jul 01 through 2400 hours PT,
30 Jun 02.  Pursuant to Section I, FAR Clause 52.232-18, Availability of Funds," the
amount of funds obligated on this item is $2,607,971.00 for work through
approximately 15 May 02.  Pursuant to Section I, DFARS Clause 252.232-7007
Limitation of Government Obligation, this effort may be incrementally funded.

001002 CLIN Change
Noun: Funding Info Only
ACRN:  AS +$627,200.00
Descriptive Data:
InfoSubline 001002 has been increased in the amount of $627,200.00 establishing a
revised total funding of  $1,128,312.00.

001003 CLIN Establish
Noun: Funding Info Only
ACRN:  AW +$130,000.00
Descriptive Data:
Establishing funding for ACRN AW in the amount of $130,000.00.
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Qty Unit Price
ITEM                 SUPPLIES OR SERVICES                             Purch Unit                     Total Item Amount

0011 CLIN Change  $1,033,178.00
LO +$223,178.00

Noun: MATERIALS, SUPPLIES, UTLITIES, AND EQUIPMENT
(OPTION 5)

Total Quantity:  1
New Total Item Amount:  $1,033,178.00
ACRN:  9
NSN:  N - Not Applicable
Contract type:  S - COST
Inspection:  SOURCE
Acceptance:  SOURCE
FOB: SOURCE
Descriptive Data:
The Contractor shall provide materials, supplies, parts, equipment and utilities in support
of the work called for under CLINs 0002 and 0003 above, in accordance with the PWS
dated 7 Mar 01, Atch Nr 1, Section J hereto as deemed necessary by the CO in an
amount not to exceed $810,000.00 and in accordance with Special Contract
Requirements (Section H) AFMCPK-H8, "Provision For Materials, Supplies, Parts,
Utilities and Equipment."  Such amount shall not be exceeded without the prior written
approval of the CO.  The Contractor shall not include profit/fee or General and
Administrative (G&A) costs in any of the amounts billed against this CLIN 0005.  Invoices
shall be submitted monthly based on incurred costs.   The period of performance shall be
identical to CLIN 0009.  Pursuant to Section I, FAR Clause 52.232-22 "Limitation of
Funds," $1,033,178.00 is obligated for this work.  Additional funding is to be used
for Fire Suits, security barriers, and radios.

001102 CLIN Change
Noun: Funding Info Only
ACRN:  AS +$223,178.00
Descriptive Data:
InfoSubline 001102 has been increased in the amount of $223,178.00 establishing a
revised total funding of $407,587.00.

001202 CLIN Change
Noun: Funding Info Only
ACRN:  AR -$9,321.00
Descriptive Data:
Funds in the amount of $9,321.00 are hereby transferred to CLIN 005202, leaving a
balance of $0 for this Info Subline Item.

001203 CLIN Change
Noun: Funding Info Only
ACRN:  AS +$9,321.00
Descriptive Data:
Funding for ACRN AS is increased by $9,321 for a total funding of Info SubLine Item
001203 of $131,253.  This includes funds in the amount of $6,946 which are transferred
from CLIN 004902.
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Qty Unit Price
ITEM                 SUPPLIES OR SERVICES                             Purch Unit                     Total Item Amount

0013 CLIN Change
 +$0.00

Noun: ECP  FOR SITE 3 (OPTION 7)
Total Item Amount:  $265,098.00
ACRN:  9
Contract type:  M - FIXED PRICE AWARD FEE
Completion Date:  30 JUN 2002
Descriptive Data:
This is an Option Item with a period of performance identical to that in CLIN 0010 above.
The Contractor shall provide for security force protection at the ECP for Site 3.  This effort
is identical to that described in the PWS, Section C-F dated 7 Mar 01 attached hereto as
ATCH NR 1, Section J.   This option shall be exercised in accordance with Section H
Clause, H-001 "Options."   Payments under this CLIN shall be paid to the Contractor in
equal semi-monthly payments upon submission of invoices, less any amount withheld
by the CO.  Pursuant to Section I, FAR Clause 52.232-18, Availability of Funds,"the
amount of funds obligated on this item is $231,558.00 for work through
approximately 15 May 02.  Pursuant to Section I, DFARS Clause 252.232-7007
Limitation of Government Obligation, this effort may be incrementally funded.

001302 CLIN Change
Noun: Funding Info Only
ACRN:  AS +$68,125.00
Descriptive Data:
InfoSubline 001302 has been increased in the amount of $68,125.00 establishing a
revised total funding of $111,719.00.

0014 CLIN Change
 +$0.00

Noun: 5 MINUTE SECURITY RESPONSE (OPTION 8)
Total Item Amount:  $265,098.00
ACRN:  9
Contract type:  M - FIXED PRICE AWARD FEE
Completion Date:  30 JUN 2002
Descriptive Data:
This is an Option Item with a period of performance identical to that in CLIN 0010 above.
The Contractor shall provide for security force protection at the ECP for Site 3.  This effort
is identical to that described in the PWS, Section C-F dated 7 Mar 01attached hereto as
ATCH NR 1, Section J.   This option shall be exercised in accordance with Section H
Clause, H-001 "Options."   Payments under this CLIN shall be paid to the Contractor in
equal semi-monthly payments upon submission of invoices, less any amount withheld
by the CO.  Pursuant to Section I, FAR Clause 52.232-18, Availability of Funds,"the
amount of funds obligated on this item is $231,558.00 for work through
approximately 15 May 02.  Pursuant to Section I, DFARS Clause 252.232-7007
Limitation of Government Obligation, this effort may be incrementally funded.
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Qty Unit Price
ITEM                 SUPPLIES OR SERVICES                             Purch Unit                     Total Item Amount

001402 CLIN Change
Noun: Funding Info Only
ACRN:  AS +$68,125.00
Descriptive Data:
InfoSubline 001402 has been increased in the amount of $68,125.00 establishing a
revised total funding of $111,719.00.

0049 CLIN Change
 -$6,946.00

Noun: OVERTIME FOR SECURITY FORCES (OPTION PERIOD 1)
New Total Item Amount:  $125,527.00
ACRN:  9
Contract type:  S - COST
Completion Date:  30 JUN 2002
Descriptive Data:
The Contractor shall provide for security overtime in support of and as requested by the
ACO during Option Period 1.    The Contractor shall not include profit/fee in any amounts
billed against this CLIN..  Invoices shall be submitted semi-monthly by the Contractor
based on incurred costs.   The period of performance shall be identical to CLIN 0010.

Excess funds in the amount of $6,946 are hereby transferred to CLIN 001203.

004902 CLIN Change
Noun: Funding Info Only
ACRN:  AS -$6,946.00
Descriptive Data:
Decrease funding in the amount of $6,946 for a total funding of ACRN AS of $13,054.00.

0052 CLIN Establish 1           $83,082.00
LO $83,082.00

Noun: PROJECTS UTILIZING LANDING FEES OPTION PERIOD 1
ACRN:  9
NSN:  N - Not Applicable
DD1423 is Exhibit:  A
Contract type:  S - COST
Inspection:  DESTINATION
Acceptance:  DESTINATION
FOB: DESTINATION
Descriptive Data:
The Contractor shall perform projects in support of the operation and maintenance of the
airfield at AFP 42.  these projects will be issued as work requests in accordance with
clause AFMCPK-H10 on ACO issued modifications to the contract.  The work request is
to be issued at the sole option of ACO.  The Government has no obligation to issue any
such work request. The Contractor shall not include profit or fee in any of the amounts
billed against this CLIN.    Invoices shall be submitted by the Contractor after acceptance
by the Government covering each work request.
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Qty Unit Price
ITEM                 SUPPLIES OR SERVICES                             Purch Unit                     Total Item Amount

005201 CLIN Establish
Noun: Funding Info Only
ACRN:  AV +$73,761.00
Descriptive Data:
Establish funding for ACRN AV in the amount of $73,761.00.

005202 CLIN Establish
Noun: Funding Info Only
ACRN:  AR +$9,321.00
Descriptive Data:
Funding of ACRN AR  in the amount of $9,321.00 is hereby transferred from CLIN
001202 to CLIN 005202 for a total funding of ACRN AR of $9,321.00.

b.  SECTION  F -  DELIVERIES OR PERFORMANCE:

SHIP MARK TRANS
ITEM                 SUPPLIES SCHEDULE DATA   QTY           TO            FOR         PRI                     DATE

0052 1 1QL49 ASREQ

Noun:  PROJECTS UTILIZING LANDING FEES OPTION
PERIOD 1

ACRN:  9

c.  SECTION  G -  CONTRACT ADMINISTRATION/PAYMENT DATA:

Obligation
ACRN                Appropriation/Lmt Subhead/Supplemental Accounting Data                                Amount

AR ACRN Change +$0.00
57   13400  301 4720 2N150A 020000 57000 78011F 503000 F03000
ACRN Amount:  $9,321.00
 Funding breakdown: On CLIN 001202:  -$9,321.00

On CLIN 005202:  +$9,321.00
PR/MIPR: CLIN001202   -$9,321.00

CLIN005202   $9,321.00
Descriptive data:
PR COMPLETE
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Obligation
ACRN                Appropriation/Lmt Subhead/Supplemental Accounting Data                                Amount

AS ACRN Change +$2,822,000.00
57   23400  302 4720 291062 020000 57000 78011F 503000 F03000
New ACRN Amount:  $4,929,000.00
 Funding breakdown: On CLIN 000903:  +$1,832,997.00

On CLIN 001002:  +$627,200.00
On CLIN 001102:  +$223,178.00
On CLIN 001203:  +$9,321.00
On CLIN 001302:  +$68,125.00
On CLIN 001402:  +$68,125.00
On CLIN 004902:  -$6,946.00

PR/MIPR: GENV0027200022  $2,822,000.00
Descriptive data:
Note that a total of $20,000 of ACRN AS is assigned ESP:  TC

AV ACRN Establish $73,761.00
57   23400  302 4720 2N150A 020000 57000 78011F 503000 F03000
New ACRN Amount:  $73,761.00
 Funding breakdown: On CLIN 005201:  +$73,761.00
PR/MIPR: GENV0027200003   $30,510.00

GENV0027200013   $15,381.00
GENV0027200013001  $27,870.00

Descriptive data:
Establish funding for ACRN AV in the amount of $73,761.00.

AW ACRN Establish $130,000.00
57   23400  302 4720 2N153U 020000 57000 78011F 503000 F03000
New ACRN Amount:  $130,000.00
 Funding breakdown: On CLIN 001003:  +$130,000.00
PR/MIPR: GENV0027200012   $130,000.00

d. The following clause is added to Section H:

AFMCPK-H010 USE OF LANDING FEES IN SUPPORT OF OPERATIONS AND
MAINTENANCE OF THE AIRFIELD  (Feb 2002)

a.  The following procedure will be used to establish the format for the use of landing fees
to projects in support of the operations and maintenance of the airfield. Such work will be called for by the
issuance of a work request in the form of an ACO issued modification to this contract.  It is agreed upon
that work requests may be issued at the sole option of the Administrative Contracting Officer during the
term of the contract, and that the Government has no obligation to issue any such work request.  The
estimated cost and delivery schedule of the work request will be negotiated between the parties prior to
issuance of the modification.  If it is determined by the Government that a delay in the performance of the
work is not in its best interest, the work request may specify that the Contractor is authorized to proceed
forthwith and a not-to-exceed (NTE) amount for the effort shall be established between the parties prior to
issuance of the work request.  Within seven (7) days after receipt of such order and in any case prior to
completion of the work called for therein, the parties shall negotiate a price and delivery schedule for the
work request and the work request shall be issued accordingly.
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b.  Work requests shall set forth the work to be performed and cite the funds allotted for
payment of the work ordered.  The provisions of the contract shall be applicable to all work requests
issued under this clause.  For unpriced modifications, failure to agree upon a reasonable price shall be
considered a "dispute concerning a question of fact: within the meaning of the clause of this contract
entitled "Disputes."  Amendments to a work request may be issued subject to the same conditions as the
original work request.  The contractor's concurrence as to the work request or amendment will be
evidenced by signing the respective document.  The term "work" as used herein includes both supplies
and services as it relates to the operations and maintenance of the airfields.

c.  All work accomplished under the authority of this clause shall be cost reimbursement.
No profit or fee is allowed.
                              <end of clause>

e.  The following Section I clause is changed to read:

FAR 52.232-19 AVAILABILITY OF FUNDS FOR THE NEXT FISCAL YEAR  (Apr 1984)
FAR 52.232-19 AVAILABILITY OF FUNDS FOR THE NEXT FISCAL YEAR  (Apr 1984)
Funds are not presently available for performance under this contract beyond (Date): '15 MAY

2002'
 No legal liability on the part of the Government for any payment may arise for performance under
this contract beyond (Date): '15 MAY 2002'

f.  Section J is amended asfollows:

1)  The following attachment/exhibit(s) are added to Section J:
Attachment 19 ADDENDUM TO EXHIBIT A

2)  The following attachment/exhibit(s) are modified in Section J:
Attachment 8 Funding Recapitulation by ACRN

3.  All other terms and conditions remain unchanged.

          
          
          
            
            



Funding  Recapitulation by ACRN
2/11/2002

Section J
Attachment 8

P0000# CLIN
SubCLIN/     

Info SubLine Date CLIN Value
CLIN Obligation 

Amount ACRN
Cumulative ACRN 

Total
Cumulative Contract Value 

Total
Cumulative Contract 

Obligation Total

P00001 0001 15-Jun-00 $30,600.00 $30,600.00 AA $30,600.00 $30,600.00 $30,600.00

P00002 0002 00201 31-Jul-00 $5,690,509.00 $1,456,231.00 AB $1,456,231.00 $5,721,109.00 $1,486,831.00

P00002 0002 00202 31-Jul-00 $792,714.00 AC $792,714.00 $5,721,109.00 $2,279,545.00

P00002 0003 00301 31-Jul-00 $2,706,173.00 $696,464.00 AB $2,152,695.00 $8,427,282.00 $2,976,009.00

P00002 0003 00302 31-Jul-00 $373,041.00 AC $1,165,755.00 $8,427,282.00 $3,349,050.00

P00002 0005 00501 31-Jul-00 $810,000.00 $329,633.00 AB $2,482,328.00 $9,237,282.00 $3,678,683.00

P00002 0006 00601 31-Jul-00 $190,000.00 $77,000.00 AB $2,559,328.00 $9,427,282.00 $3,755,683.00

P00002 0007 00701 31-Jul-00 $240,754.00 $95,148.00 AB $2,654,476.00 $9,668,036.00 $3,850,831.00

P00002 0008 00801 31-Jul-00 $240,754.00 $95,148.00 AB $2,749,624.00 $9,908,790.00 $3,945,979.00

P00003 0042 21-Sep-00 $46,800.00 $10,000.00 AD $10,000.00 $9,955,590.00 $3,955,979.00

P00004 0006 00601 21-Sep-00 $0.00 $75,230.00 AB $2,824,854.00 $9,955,590.00 $4,031,209.00

P00005 8-Nov-00 $0.00 $0.00 $9,955,590.00 $4,031,209.00

P00006 0043 29-Sep-00 $1,600.00 $1,600.00 AE $1,600.00 $9,957,190.00 $4,032,809.00

P00007 0005 00501 29-Sep-00 $0.00 $100,000.00 AB $2,924,854.00 $9,957,190.00 $4,132,809.00

P00008 0044 30-Oct-00 $287,000.00 $287,000.00 AF $287,000.00 $10,244,190.00 $4,419,809.00

P00009 0002 00203 22-Nov-00 $0.00 $1,170,000.00 AG $1,170,000.00 $10,244,190.00 $5,589,809.00

P00009 0003 00303 22-Nov-00 $0.00 $555,000.00 AG $1,725,000.00 $10,244,190.00 $6,144,809.00

P00009 0005 00502 22-Nov-00 $0.00 $47,575.00 AG $1,772,575.00 $10,244,190.00 $6,192,384.00

P00009 0007 00702 22-Nov-00 $0.00 $49,500.00 AG $1,822,075.00 $10,244,190.00 $6,241,884.00

P00009 0008 00802 22-Nov-00 $0.00 $49,500.00 AG $1,871,575.00 $10,244,190.00 $6,291,384.00

P00010 0003 00304 28-Nov-00 $0.00 $130,000.00 AH $130,000.00 $10,244,190.00 $6,421,384.00

P00011 0002 00203 22-Jan-01 $0.00 $2,271,564.00 AG $4,143,139.00 $10,244,190.00 $8,692,948.00

P00011 0003 00303 22-Jan-01 $0.00 $951,668.00 AG $5,094,807.00 $10,244,190.00 $9,644,616.00

P00011 0005 00502 22-Jan-01 $0.00 $332,792.00 AG $5,427,599.00 $10,244,190.00 $9,977,408.00

P00011 0006 00602 22-Jan-01 $0.00 $37,770.00 AG $5,465,369.00 $10,244,190.00 $10,015,178.00

P00011 0007 00702 22-Jan-01 $0.00 $96,106.00 AG $5,561,475.00 $10,244,190.00 $10,111,284.00

1



Funding  Recapitulation by ACRN
2/11/2002

Section J
Attachment 8

P0000# CLIN
SubCLIN/     

Info SubLine Date CLIN Value
CLIN Obligation 

Amount ACRN
Cumulative ACRN 

Total
Cumulative Contract Value 

Total
Cumulative Contract 

Obligation Total

P00011 0008 00802 22-Jan-01 $0.00 $96,106.00 AG $5,657,581.00 $10,244,190.00 $10,207,390.00

P00012 19-Mar-01 $0.00 $0.00 $10,244,190.00 $10,207,390.00

P00013 0040 004001 29-Mar-01 $116,733.00 $116,733.00 AJ $116,733.00 $10,360,923.00 $10,324,123.00

P00013 0040 004002 29-Mar-01 $18,571.00 $18,571.00 AK $18,571.00 $10,379,494.00 $10,342,694.00

P00014 0045 9-Apr-01 $1,000.00 $1,000.00 AM $1,000.00 $10,380,494.00 $10,343,694.00

P00015 0046 23-Apr-01 $4,929.00 $4,929.00 AL $4,929.00 $10,385,423.00 $10,348,623.00

P00016 20-Jun-01 $0.00 $0.00 $10,385,423.00 $10,348,623.00

P00017 0047 $8,564.00 $8,564.00 AP $8,564.00 $10,393,987.00 $10,357,187.00

P00018 29-Jun-00 $0.00 $0.00 $10,393,987.00 $10,357,187.00

P00019 0009 29-Jun-00 $6,006,242.00 $16,400,229.00 $10,357,187.00

P00019 0009 000901 29-Jun-00 $1,005,177.00 AN $1,005,177.00 $16,400,229.00 $11,362,364.00

P00019 0009 000902 29-Jun-00 $1,697,632.00 AG $7,355,213.00 $16,400,229.00 $13,059,996.00

P00019 0010 29-Jun-00 $2,955,600.00 $1,355,143.00 AG $8,710,356.00 $19,355,829.00 $14,415,139.00

P00019 0011 29-Jun-00 $810,000.00 $374,896.00 AG $9,085,252.00 $20,165,829.00 $14,790,035.00

P00019 0012 29-Jun-00 $190,000.00 $90,626.00 AG $9,175,878.00 $20,355,829.00 $14,880,661.00

P00019 0013 29-Jun-00 $262,310.00 $120,269.00 AG $9,296,147.00 $20,618,139.00 $15,000,930.00

P00019 0014 29-Jun-00 $262,310.00 $120,269.00 AG $9,416,416.00 $20,880,449.00 $15,121,199.00

P00020 0039 0039AA 28-Sep-01 $46,475.00 $46,475.00 AP $55,039.00 $20,926,924.00 $15,167,674.00

P00021 6-Aug-01 $0.00 $20,926,924.00 $15,167,674.00

P00022 0042 26-Jul-01 $15,000.00 AQ $15,000.00 $20,926,924.00 $15,182,674.00

P00024 0009 000902 24-Sep-01 $400,000.00 AG $9,816,416.00 $20,926,924.00 $15,582,674.00

P00024 0010 24-Sep-01 $125,000.00 AG $9,941,416.00 $20,926,924.00 $15,707,674.00

P00024 0011 24-Sep-01 $239,695.00 AG $10,181,111.00 $20,926,924.00 $15,947,369.00

P00024 0012 001201 24-Sep-01 $55,000.00 AG $10,236,111.00 $20,926,924.00 $16,002,369.00

P00024 0012 001202 24-Sep-01 $9,321.00 AR $9,321.00 $20,926,924.00 $16,011,690.00

P00024 0013 24-Sep-01 $11,000.00 AG $10,247,111.00 $20,926,924.00 $16,022,690.00
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Funding  Recapitulation by ACRN
2/11/2002

Section J
Attachment 8

P0000# CLIN
SubCLIN/     

Info SubLine Date CLIN Value
CLIN Obligation 

Amount ACRN
Cumulative ACRN 

Total
Cumulative Contract Value 

Total
Cumulative Contract 

Obligation Total

P00024 0014 24-Sep-01 $11,000.00 AG $10,258,111.00 $20,926,924.00 $16,033,690.00

P00025 0048 27-Sep-01 $319,686.00 $319,686.00 AK $338,257.00 $21,246,610.00 $16,353,376.00

P00026 0011 28-Sep-01 $11,000.00 AG $10,269,111.00 $21,246,610.00 $16,364,376.00

P00027 12-Oct-01 $0.00 $21,246,610.00 $16,364,376.00

P00028 0009 000902 6-Nov-01 $1,171,737.00 $142,031.00 AG $10,411,142.00 $22,418,347.00 $16,506,407.00

P00028 0010 6-Nov-01 $30,008.00 ($130,484.00) AG $10,280,658.00 $22,448,355.00 $16,375,923.00

P00028 0011 6-Nov-01 $0.00 AG $10,280,658.00 $22,448,355.00 $16,375,923.00

P00028 0012 001201 6-Nov-01 $11,313.00 AG $10,291,971.00 $22,448,355.00 $16,387,236.00

P00028 0013 6-Nov-01 $2,788.00 ($11,430.00) AG $10,280,541.00 $22,451,143.00 $16,375,806.00

P00028 0014 6-Nov-01 $2,788.00 ($11,430.00) AG $10,269,111.00 $22,453,931.00 $16,364,376.00

P00030 0002 000203 29-Nov-01 ($14,281.00) ($14,281.00) AG $10,254,830.00 $22,439,650.00 $16,350,095.00

P00030 0009 000903 29-Nov-01 $539,000.00 AS $539,000.00 $22,439,650.00 $16,889,095.00

P00030 0010 29-Nov-01 ($1,349,659.00) AG $8,905,171.00 $22,439,650.00 $15,539,436.00

P00030 0010 001001 29-Nov-01 $1,349,659.00 AG $10,254,830.00 $22,439,650.00 $16,889,095.00

P00030 0010 001002 29-Nov-01 $224,000.00 AS $763,000.00 $22,439,650.00 $17,113,095.00

P00030 0011 29-Nov-01 ($625,591.00) AG $9,629,239.00 $22,439,650.00 $16,487,504.00

P00030 0011 001101 29-Nov-01 $625,591.00 AG $10,254,830.00 $22,439,650.00 $17,113,095.00

P00030 0011 001102 29-Nov-01 $104,741.00 AS $867,741.00 $22,439,650.00 $17,217,836.00

P00030 0012 001201 29-Nov-01 $14,281.00 AG $10,269,111.00 $22,439,650.00 $17,232,117.00

P00030 0012 001203 29-Nov-01 $9,459.00 AS $877,200.00 $22,439,650.00 $17,241,576.00

P00030 0013 29-Nov-01 ($119,839.00) AG $10,149,272.00 $22,439,650.00 $17,121,737.00

P00030 0013 001301 29-Nov-01 $119,839.00 AG $10,269,111.00 $22,439,650.00 $17,241,576.00

P00030 0013 001302 29-Nov-01 $19,900.00 AS $897,100.00 $22,439,650.00 $17,261,476.00

P00030 0014 29-Nov-01 ($119,839.00) AG $10,149,272.00 $22,439,650.00 $17,141,637.00

P00030 0014 001401 29-Nov-01 $119,839.00 AG 10,269,111.00 $22,439,650.00 $17,261,476.00

P00030 0014 001402 29-Nov-01 $19,900.00 AS 917,000.00 $22,439,650.00 $17,281,376.00
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P00031 0009 000903 8-Jan-02 $653,359.00 AS 1,570,359.00 $22,439,650.00 $17,934,735.00

P00031 0010 001002 8-Jan-02 $277,112.00 AS 1,847,471.00 $22,439,650.00 $18,211,847.00

P00031 0011 001102 8-Jan-02 $79,668.00 AS 1,927,139.00 $22,439,650.00 $18,291,515.00

P0031 0012 001201 8-Jan-02 ($112,473.00) AG 10,156,638.00 $22,439,650.00 $18,179,042.00

P00031 0012 001203 8-Jan-02 $112,473.00 AS 2,039,612.00 $22,439,650.00 $18,291,515.00

P00031 0013 001302 8-Jan-02 $23,694.00 AS 2,063,306.00 $22,439,650.00 $18,315,209.00

P00031 0014 001402 8-Jan-02 $23,694.00 AS 2,087,000.00 $22,439,650.00 $18,338,903.00

P00031 0049 004901 8-Jan-02 $112,473.00 $112,473.00 AG $10,269,111.00 $22,552,123.00 $18,451,376.00

P00031 0049 004902 8-Jan-02 $20,000.00 $20,000.00 AS 2,107,000.00 $22,572,123.00 $18,471,376.00

P00023 0051 $532,000.00 $532,000.00 AU 532,000.00 $23,104,123.00 $19,003,376.00

P00032 0050 $7,000.00 $7,000.00 AT 7,000.00 $23,111,123.00 $19,010,376.00

P00033 0009 000903 $1,832,997.00 AS $3,919,997.00 $23,111,123.00 $20,843,373.00

P00033 0010 001002 $627,200.00 AS $4,547,197.00 $23,111,123.00 $21,470,573.00

P00033 0010 001003 $130,000.00 AW 130,000.00 $23,111,123.00 $21,600,573.00

P00033 0011 001102 $223,178.00 $223,178.00 AS $4,770,375.00 $23,334,301.00 $21,823,751.00

P00033 0012 001202 ($9,321.00) AR $0.00 $23,334,301.00 $21,814,430.00

P00033 0012 001203 $9,321.00 AS $4,779,696.00 $23,334,301.00 $21,823,751.00

P00033 0013 001302 $68,125.00 AS $4,847,821.00 $23,334,301.00 $21,891,876.00

P00033 0014 001402 $68,125.00 AS 4,915,946.00 $23,334,301.00 $21,960,001.00

P00033 0049 004902 ($6,946.00) ($6,946.00) AS 4,909,000.00 $23,327,355.00 $21,953,055.00

P00033 0052 005201 $73,761.00 $73,761.00 AV 73,761.00 $23,401,116.00 $22,026,816.00

P00033 0052 005202 $9,321.00 $9,321.00 AR 9,321.00 $23,410,437.00 $22,036,137.00

4




